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Agenda

e Payload Processing Status

e Scrub/Turnaround Planning

e Readiness Statement

e Payload Readiness Certification
e Acronyms
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e PHSF Milestones Completed
« - EGSE/MGSE On Dock at KSC

- FSS/ORUC On Dock at KSC
- Payload Removed from GRO
- FGS/ORU’s On Dock at KSC

e« _CrewFam3
- FSS/ORUC Integrated CPT
- Final RSU On Dock at KSC
— Transfer Canister to PHSF
- FSS/ORUC Installation in Canister

e OPF Milestones Completed
— Orbiter SIP Inspections
- PGSC ETE Test

Payload Processing Status

Aug 3-5
Aug 12
Aug 13
Aug 18
Aug 30
Sept 1
Sept 17
Nov 6
Nov 6

Aug 11
Aug 17
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Payload Processing Status

e Canister Rotation Facility Milestone
— Rotation to Vertical Nov 07

e Pad Milestones

—~ Transfer Canister to Pad Nov 08
- FSS/ORUC Installation to orbiter Nov 16
~ Payload to Orbiter IVT Nov 19
— Payload ETE Test Nov 22
— Payload Closeouts Nov 23-24
— PLB Door Closure Nov 24

— Launch (T-0 0237 ET) Dec 6
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STS-103 HST SM 3A
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STS-103 HST SM 3A
EXPANDED PAD FLOW
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Scrub/Turnaround Requirements

e For launch delays of greater than 10 days, the Pistol Grip Tool
batteries (6) will be removed and re-charged.

e No middecks.
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Readiness Statement

The STS-103 Payload Team is ready for launch pending
the completion of scheduled work.
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STS-103 PAYLOAD READINESS
CERTIFICATION

PAYLOAD GROUND PROCESSING CERTIFICATION

® PAYLOAD TEAM PERSONNEL ARE TRAINED, CERTIFIED AND STAND-BOARDED

® UPON SUCCESSFUL COMPLETION OF SCHEDULED PAD OPERATIONS, THE STS-103
PAYLOAD COMPLEMENT IS READY FOR LAUNCH

STEPHEN M /FRANCOIS ESR. FIELD

DIRECTOR OF SPACE STATION & SHUTTLE PROGRAM MANAGER, PGOC
PAYLOADS

RAN POLINA
HST PROGRAM MANAGER
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